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EXECUTIVE SUMMARY

The Memphis City Schools (MCS) Network Infrastructure Project provides growth and enhancements to the MCS
Network to meet the technology demands of a growing district. .

The objective of this change order is to provide MCS with additional cabling and network components required to
expand the network in new and renovated schools.

IBM will procure and coordinate all vendor services required to install the additional network cabling and network
components.

Completion of the Network Enhancement Cabling Project.is planned for the period of July 1, 2002 through June 30,
2003.

1.0 Statement of Work

This section and all sections that foliow in this document define the scope of service that will be provided by IBM
under the terms and conditions of the /BM Customer Agreement (Agreement). The tasks to be performed by IBM

are defined and an estimated schedule is provided. In addition, the responsibilities of Memphis City Schools (MCS)
are listed in:

“Section 4.0 MCS Responsibilities”

The investigation and the implementation of changes may result in modifications to the Estimated Schedule,
Charges, and/or other terms of the Agreement.

Changes to this Statement of Work will be processed in accordance with the procedure described in:
“ Section 8.0 Project Change Control Procedure™.

2.0 Assumptions

2.1 Additional charges could be incurred due to specific architectural elements at some schools.
2.2 1BM assumes no responsibility for the detection, abatement, or removal of any asbestos materials in any

effected schools. Memphis City Schools retains all responsibility for detection, abatement, or removal of
any asbestos materials.
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3.0 IBM Responsibilities

3.1 Installation of a Cabling Infrastructure and UPS equipment

Task Description: The objective of this task is to provide MCS with data cabling, network equipment
procuremnent/ installation and UPS procurementfinstallation services in its new and renovated schools.

The following subtasks will be performed by IBM:

Provide an IBM Project Manager to serve as the interface between MCS and all

IBM provided vendors and services utilized on this project.

Prepare and submit a schedule for MCS acceptance to install required cabling in all
designated MCS locations.

Procure and coordinate all vendor services required to install the required cabling and
designated network components in all designated MCS locations in accordance with the
MCS provided specifications for each MCS location.

Procure and install APC SU3000NET UPS equipment with the AP9606 Network Feature
Card in all IDF and MDF locations, as indicated in “Attachment A”.

Maintain the project schedule and conduct weekly project status imeetings to communicate
project status to all departments and individuals involved in the project.

Document and ensure resolution of project issues related to the products and services
provided by [BM.

With the MCS Project Manager, administer Project Change Control in accordance with
**Section 8.0 Project Change Control Procedure”.

Perform appropriate responsibilities associated with E-rate procedures and guidelines.

Completion Criteria: This task is complete for each location upon the inspection and acceptance by MCS at each
location that all specified components have been provided and instailed in accordance with the specifications
provided by MCS.

Deliverables:

01/15/02

Status Reports and all updates included therein.

Test results for all installed cabling at each MCS location.

A copy of all required permits for each location.

A copy of the P. E. Certified drawings for each Jocation, if required by Code Enforcement, will be
provided by IBM and it’s business partners.

A copy of BICSI centification for each individual installing Cat 6 cabling at each location.
Completed MCS CEDR’s
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4.0 MCS Responsibilities

The responsibilities listed in this section are in addition to those responsibilities specified in the Agreement and are
to be provided at no charge to IBM. [BM’s performance is predicated upon the following responsibilities being

fulfilled by MCS.

4.1 MCS Project Manager

Prior to the start of this Statement of Work under the Agreement, MCS will designate a person, called the
MCS Project Manager, to whom all IBM communications will be addressed and who has the authority to
act for MCS in all aspects of the contract. '

The responsibilities of the MCS Project Manager include:

4.1.1
4.1.2

4.1.3
414
4.1.35
4.1.6
4.1.7

Serve as the interface between the IBM project team and all MCS departments participating
in this project.

With the IBM Project Manager, administer Project Change Control in accordance with
“Section 8.0 Project Change Control Procedure.”

Atrtend project status meetings.

Obtain and provide timely information, data, decisions and approvals.

Resolve deviations irom project plans, which may be caused by MCS.

Help resolve project-issues and escalate issues within the MCS organization, as necessary.
Perform appropriate responsibilities associated with E-rate procedures and guidelines,

4.2 Office Space and Other Facilities

MCS will:

4.2.1

Provide suitable office space, office supplies, furniture, telephone and other facilities
equivalent to those provided to MCS project teams for the IBM Project Team while working
on MCS premises.

Provide all necessary machine time, related services, and supplies required to support project
tasks,

4.3  Specifications, Installations, Inspections and Change Control

MCS will:
43.1
432
433
434
au15/02

Provide a list of all locations to be cabled.

Provide detailed specifications and a site plan for each location to be cabled,

Perform final inspection and upon acceptance of work performed at each location, sign a
completion certificate for each location.

Provide detailed requirements for overall project specification changes should they occur and
assist with the administration of “Section 8.0 Project Change Control Procedures™.
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3.0 Security, Laws, Regulations, and Statutes,

MCS is responsible for the actual content of any data file, selection and implementation of controls on its access and
use, and security of the stored data.

MCS is responsible for the identification and interpretation of any applicable laws, regulations, and statutes that
affect MCS application systems or programs which IBM will have access to during this project.

Tt is the responsibility of MCS to assure that the resulting systems and programs meet the requirements of those faws.

6.0 Deliverable Materials

The following items will be delivered to MCS under this Statement of Work.

Type I Materials

None

Type II Materials

o  Weekly Status Report
o  Test Results

e  Permits

»  Certified Drawings

e  BICSI Certifications

7.0 Completion Criteria

IBM shall have fulfilled its obligations under this Statement of Work when any one (1) of the following first occurs:

o IBM accomplishes the IBM tasks described in “IBM Responsibilities,” including delivery to MCS of the
materials listed in “Deliverable Materials”.

o  MCS or IBM terminates the Project in accordance with the provisions of the Agreement.
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8.0 Project Change Control Procedures

The following provides a detailed process to follow if a change to this Statement of Work (SOW) is required.

e A Project Change Request {(PCR) will be the vehicle for communicating change. The PCR must describe the
change, the rationale for the change and the effect the change will have on the project.

e The designated Project Manager of the requesting party will review the proposed change and determine whether
1o submit the request to the other party.

e Both Project Managers will review the proposed change and approve it for further investigation or reject it. The
investigation will determine the effect that the implementation of the PCR will have on price, schedule and other
terms and conditions of the Agreement. The investigation will determine the effect that the implementation of
the PCR will have on price, schedule and other terms and conditions of the Agreement. IBM will specify any
charges for such PCR. If the PCR is authorized, the Project Managers will sign the PCR, which will constitute
approval for the PCR charges. IBM will invoice MCS for any such charges.

A written Change Authorization must be signed by both parties to authorize implementation of the
investigated changes.

9.0 Estimated Schedule

The estimated schedule is:

Estimated Start Date: July 01, 2002 Estimated End Date: June 30, 2003

10.0 Charges

E-Rate Eligible $2,274,430.00
Non E-Rate Eligible 29,880.00
Total Estimated Charges  $ 2,304,310.00

MCS will be invoiced monthly for the actual quantity of products and services provided within each monthly
period.

Charges for the specific IBM products and services are listed in “Attachment A”.
These invoices are payable upon receipt.

MCS will be invoiced for IBM products in accordance with the applicable Agreement Transaction Documents.

01/15/02 MCS PCR 01-025 . 6



11.0 IBM Change Authorization for Project Support Services

Each of us agrees to modify the referenced Statement of Work and any applicable terms as follows:

The objective of this change order is to provide MCS with additional cabling and network components required to
expand the network in new and renovated schools. ’

[BM will procure and coordinate all vendor services required to install the additional network cabling and network
components.

Charges for the specific IBM products and services are listed in “Attachment A”.

Estimated Total Charges: $2,304,310.00

1BM and Memphis City Schools mutually agree that final approval of this project is subject to the approval of the
Memphis City Schools Board of Education and the availability of Universal Services Funds(E-rate). If funding or
approval is not committed, no products or services will be detivered and this Change Authorization is void. If partial
funding is committed, the levels of products and services will be adjusted accordingly.

We agree to provide the Services described in this Project Change Request/Authorization provided you accept this
Project Change Request/Authorization, without modification, by signing in the space below on or before 03/15/2002.

Each of us agrees that the complete agreement between us about these Services consists of 1) this Change Authorization, 2) the
referenced Statement of Work, and 3) the IBM Customer Agreement or [BM Agreement for Services, as applicable (or any
equivalent agresment signed by both of us}.

Agreed to:  Memphis City Schools Agreed to :International Business Machines
Corporation Armonk, New York 10504

| LY PO A== =

Authokized Signature

, Authorized Sig e
Name (type or print)__AAla wew, Ficmee Name (type or print) —__iM\ Eﬁ‘{‘c A
Date: i,ﬁg-l'&fl Date: L I PRl
Customer Number: 5683003 Reference Agreement Number: §J21301
Customer Address: 2597 Avery Avenue Reference Statement of Work number:
Memphis, TN 38112 Change Authorization Number: PCR 01-025
Project Name or [dentifier: Technology Business _- IBM Office Number: 005

Management Coniract
IBM Office Address: 6410 Poplar Ave. Suite 8§00
Memphis, TN 38119

7 hobtca Wsgsiaio M fos?
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Attachment A

PCR 01-025
Component Pricing
25
v
Estimated Dats |  Estimated Dta Patch Power  |Varl, Cabie Horz. Cable Wode Peh 3C0M 1300 | Inataliation
Drops Phona Drops | Racks Panels RIS Gray | R4S Blow Stips | Guide ST-SC | STMTRS | SCMTRI |  Guide Screws | cabie Ew Switch Hers Total Price
New Schools
CORDOVA AREA ELEMENTARY 371216000 $16.6M.00]  $3.016.00) $0.080.00 $151800  §72000| %000  $306.00]  §38.00  $432.00) $204.000  $304.00 S252.000  $18.00{  Si2800 $37.74200]  $4,520.00) $327,488.00]
DOWNTOWH ELEMENTARY $179.560.00  $10.500.00)  $3,016.00) $5,080.00 $1620000  §72000)  $9000  $106.00{ 53800 343200 $304.00)  §304.00) 3252000  $18.00) . $120.00 $37.712.00]  $4,520.00 $35,554.00]
FRAYSER AREA ELEMENTARY $171.218.00]  S19.80000}  $3,018.00 36,00.00 $1.519.00{  §72000]  500.00f $106.00] 53800  5432.00 SHM00  SIMD0]  S25200)  $18.00[ 512800 13771200 $4.520.00) $327,488.00}
[PARKWAY VILLAGE AREA MIDDLE $194832.00(  $28.520.00)  $5.278.00 $8,840.00 $1.76200]  see400|  590.00| 510800 83800  $864.00 5508000 $15200]  $21000]  318.00]  $128.00 347,140,000 $6.780.00 $426,240.00
WHIT EHAVEEN AREA MIDOLE $221.304.00  $29.5:0.00|  $8,786.00 $7,600.00) 52034.00 5100800,  $90.00)  $108.00]  $38.00)  $aT200 8684000  s114000  saeson]  sis00] 812800 349.487.00]  $7.910.00 $497,787.00,
Addtionsl {ops In Last Years Hew & Rencveied
|ABARL ELEMENTARY $9.840.00 $0.00] $0.00 $780,00) $120.00 30.00 $0.00 30.00 30.001 $54.001 538,00 $4.00 $42.00 $0.00 $0.00/ $2.357.00 $226.00 $13,446.00
GRAIGMONT MIDDLE $38,868.00 $0.00 $0.00 $1.520,00 $474.00! $0.00 $0.00 $0.001 so.00|  $218.00 $152.00 $0.00 $3400  $18.00 $0.00 $0.420.00 $904.00 $51,864.00
FOX MEADOWS ELEMENTARY $29.028.00) $0.00 $0.00) $1,520.00 $354.00 $0.00] $0.00 $0.00/ 30.00| _ $16z.00 $114.00 $0.00 $84.00]  $18.00] $0.00) $7,071.00 $678.00} £39,029.00)
GETWELL ELEMENTARY $11.318.00 $8.00 $0.00 $780.00 $138.00 $0.00 $0.00) 50.00/ $0.00) $54.00, $30.00 $0.00 $42.00) 39.00) 30.00) 3238700 $226.00 £14,844.09)
HICKORY RIDGE ELEMENTARY $42.204.00 $0.00 $0.00 $760.00 $182.00 $0.00) $0.00 $0.00 $0.00]  §108.00 $74.00 $0.00 $42.00] $9.00) 30.00) $4,714.00 $452.00) $19,887.04)
HICKORY RICKSE MIDDLE $20,684.90 3000 $0.00 $750.00, 3252.00 $0.00) $0.00 $0.00 soo0]  $100.00 $7€.00 $0.00 $42.00 $9.00) 30.00) 34,714.00 8452.00] $21,077.04
HOLMES ELEMENTARY $9.840.00! 30.00/ $0.00] $780.00| $120.00) $0.00 50.00 $0.00 $0.00 $54.00 $3¢.00 $0.00 $42.00] 34.00 $0.00 $2,367 00 $226.00 $12,448.09
LINGOLM ELEMENTARY $4.428.00} 30.00) 0.0 $TRO0) $54.90) .00 3080 50.00) $0.00) $54.001 $38.001 30.00 2 380 Wi $2.357.00 $226.00 $7.968.00
DAKHAVEN ELEMENTARY $4.920.00 $0.00) $0.00 $7850.001 $60.00] $0.00 $0.00 $0.00 30.00| $54.00/ 330,00 $0.00 $42.00) $0.00 30,001 $2.357.00 $220.00f $0,466.00/
RALEIGH EGYPT MIDOLE $3.444.00 $0.00 $0.00 $760.00 $42.00 $0.00 $0.00 30.00 $0.00| $54.00] 333.00 $0.00 $42.00 39,00/ $0.00 $2,357.00 $228.00 $8.972.00)
RIDGEWAY MIDDLE $20,078.00 5000 $0.00 $1,520.00 $318.00; $0.00 $0.00 8000 $0.00]  $152.00] $114.00 $0.00 $M.001  St8.00 $0.00 $7.071.00 $678.00, $36,041.00)
ROBERT CHURCH ELEMENTARY $3.638.00] $0.00 $0.00 $760.00 $48.00 $0.00/ $0.00 o0l 000} $54.00 $33.00; $0.00 34200 9.00 $0.00) $2.357 .00 $226.00] ST.ATS.00)
WINRIDGE ELEMENTARY $34,780.00 $0.00 $0.00 $760.00| $130.00 $0.00 $0.00 $0.00 $000|  $103.00] $76.00 $0.00 542,00/ 58.09 $0.00 F411400 $452.00] $21,101.00)
School Renovathns

MITCHELL HIGH STHO0- AT ORKMW ADIATH $17, 22000 $2,460.00 5754.00 $760.00) 3210001 530,00} $0.00]  $53.00  $38.00]  §108.00] $76.00! $0.00 $0.00 §8.00 $0.09) $4.714.00 $904,00] $44,292.00)
FARLEY HIGH SCHOOL $44,280.00 $2.480.00 $754.00 $1,520.00 3540.00 $30.00] $0.00) 45300 53800  $21¢.00) $152.00 $0.00 34200 $2.00 30.09 $a4za00]  $1.386.00 $17,834.00

1* 1AMPSZO0 | § 123,000.00 | § 22.620.00 4712000 $ 1L,54400 [ $ 400200 S G30H| % 26060 | 5 465008 (3 330608 [ $ 117800 |8 1848005 26200 | 5 M40 § ITBA2680 | § 35704.00 52,304,310.00

49200 | § 482.00 T54.00 | § 760.00 6.00 6.00 § S300{$ 19003 5400 38.00 3800 4200 9.00 00 (% 235700 | §  226.00
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Attachment A
PCR 01-025
Component Pricing
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Estimated Data | Phone | Phone Vi, Horz, Moda APC 3COM UPS 30AmR
Number of| MDF i0F 1 \OF 2 iDF 3 DE4 7 IDOFS | OFE Number of Estimatad Phone Paich | Patch | Panduit RJ45 RIS | Powar | Cable &T- 8C- | Cab Pch | Fiber | SUIOOONET 1306 Ethr| Install | Dedicated
Ciosets | Drops | Drops | Drops | Drops | Drops | Drops | Orops ! Classtooms | Data Drops Orops Racks | Panalx | Pansls | Panels [RJ4SGray| Blus | Yellow | Stips | Guide | ST-5C | MTRJ | MTRJ | Guide Scrows | Cable | Runs | UPS W/NK: | 8265 | Switch Hours Clreuvits
Now Schools
CORDOMA AREA ELEMENT ARY 224336 7% 2 174 174 [ o a 0 Q 43 Eaid 40 L a 2 5 253 120 15 2 2 8 ] L] ] 2 2 2 2 1 6 20 2
OCWNTOWN ELEMENTARY 224338 T79% 2 183 183 Q Q Q o 4 42 365 40 4 ] 2 5 270 120 15 2 2 ] 8 8 [ 2 2 2 2 1 16 2 2
FRAYSER AREA ELEMENTARY 224462 7% 2 174 174 1] Q Q ] o 43 348 40 4 ] 2 i 53 120 13 2 2 8 B a ] 2 2 2 2 1 16 2 2
PARKWAY VHLLAGE AREA NDOLE 224338 1% 5 ae ol 80 80 80 0 Q Ll s 60 T ] a ] 297 144 15 2 2 16 16 4 5 2 2 5 5 1 2 ko 5
WHITEHAVEN AREA MIDDLE 434G TE% 7 56 66 ] 86 &6 &6 [ ] 52 &0 9 0 3 7 e 188 15 2 2 18 18 3 + 2 2 T 7 1 bl 3 7
Additional Orops in Last Yeas New & Ranovad Schooly
ABHILL ELEMENTARY 42175 20% 20 20 1 ] 1] 20 Q o [ ] 1 1 0 1 1 0 Q2 Q9 ] 1 1 o
CRAIGMONT MIDDLE 221485 % 78 i) 2 a D i) ] 9 ] 0 4 4 0 2 2 a Q 0 09 4 4 Q
FOX MEADOWS ELEMENTARY 42258 9% 50 59 2 0 9 34 Q a 9 a 3 3 0 2 2 [ Q 0 [ 3 3 o
GETWELL ELEMENTARY 221478 0% 3 a t ] 1] 2 0 4] ] o 1 1 [ 1 1 ] 0 '] 0 1 1 ]
HICKORY RIDGE ELEMENTRY 221473 0% kil 27 1 o [ Fid 0 0 ] 0 2 2 '] 1 1 [ ] [ 9 2 2 a
HICKORY RIDGE MIDME 229472 80% 2 43 1 1] ] 42 ) ] 9 a 2 2 ] 1 1 o ] Q L 2 2 ']
HOLMES ELEMENTARY 221480 0% 20 k) 1 o o 20 Q [ L] ] 1 1 0 1 1 ] 0 [1} Q 1 ] ]
LINCOLN ELEMENTARY A2178 0% ] L] 1 2 ] ] o ] L] a 1 1 Q 1 1 4 [ o 0 1 1 0
OARHAVEN ELEMENTARY 42318 0% 10 10 1 ] [ 10 Q [ [ 0 1 1 Q 1 1 [ ] o [ 1 1 []
RALEIGH EGYPT MIDOLE 42382 &% 7 ? t 2] D 7 ) 4 d ] 1 1 Q 1 1 [ 1] o ] t 1 Q
RIDGEWAY MIDOLE zdre % Ex] 53 2 9 1] 53 ] 0 0 Q9 3 3 Q 2 2 Q a ] [ 3 3 2
RCBERT CHURCH EL Y 2148 90% 1] ] 1 Q Q 8 o Q2 Q 0 1 1 9 1 1 o Q Q ] 1 1 [
[WINFIDGE ELEMENTARY 2462 8% 30 3 1 ] o ki & & [ [ z 2 o 1 1 2 2 & o 2 2 0
Existing Schaol Renovatioon
MITCHELL HIGH SCHOOL- WIDXTORIUM ADDIMC 42218 0% 1 35 3 35 5 1 1 1 1 3% 5 Q 1 2 2 2 1] L) 1 ] 1 1 0 2 & 1
FAIRLEY HIGH SCHOOL 42230 BO% 1 50 12 90 5 f 2 1 1 ] 5 0 1 2 4 4 2 1 1 ] 1 1 ¢ L] [ 1
!
19 k.l 5T 1129 148 e 146 ] & 246 2431 250 3 62 14 N 1o 8z 75 12 “ o7 L 1d M 44 n 10 0 20 5 118 158 20
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1.0 Executive Summary

The Memphis City Schools (MCS) Network Infrastructure Project provides growth and erhancements to the MCS
Network to meet the technology demands of a growing district.

The objective of this change order is to provide MCS with new technology servers to up-grade existing servers and
provide network connectivity to classrooms and libraries.

IBM will manage the project by procuring the server hardware/software and installing the systems for each school.
System configurations including software have been determined based upon availability at this time. Actual
configurations may vary as available technology changes.

Completion of the Server Up-grade Project is planned for the period of July 1, 2002 through June 30, 2003.

2.0Statement of Work

This section defines the scope of service that will be provided by [BM under the terms and conditions of the /BM
Customer Agreement (Agreement). The tasks to be performed by IBM are defined and an estimated schedule is
provided. In addition, the responsibilities of the Memphis City District (MCS) are listed in:

“MCS Responsibilities”.

The investigation and the implementation of changes may result in modifications to the Estimated Schedule,
Charges, and/or other terms of the Agreement.

Changes to this Statement of Work will be processed in accordance with the procedure described in:
“Project Change Control Procedure”.

2.1 Key Assumptions

This Statement of Work and IBM's estimates to perform the Statement of Work are based on the following key
assumptions

1. All work will be preformed during normal IBM business hours, Monday through Friday, 8:00 AM to 5:00
PM, except IBM holidays, unless mutually agreed upon.

2, All tasks will be performed over a consecutive time frame uniess otherwise agreed to by the customer and
IBM.

3. All Apple supplied equipment will be procured via a billing accomodation agreement with the following
terms and conditions:

a} IBM is not an agent of MCS for any purpose and owes MCS no fiduciary duty related to the selection of
Products ar Services for the Project or otherwise.

by IBM will not be liable for any dispute that may arise between MCS and its vendors. Further, except to the
extent IBM’s Statement of Limited Warranty imposes warranty obligations on IBM for IBM Products,
MCS agrees (o indemnify and hold IBM harmiess from any damages or liabilities relating to the
transaction between MCS and its vendors.

¢) IBM’s entire liability and MCS's exclusive remedy under this transaction is limited to payments made by
MCS during the term of the transaction or $10,000, whichever is the lesser amount. Any actions arising
hereunder must be brought within two years of their occurrence.

d) Under no circumstances is IBM liable for any of the following:

2
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g)

h)
i)

i)

K)

m)

third-party claims against MCS for losses or damages;

loss of, or damage to, MCS records or data; or

economic consequential damages (including lost profits or savings) or incidental damages, even if IBM is
informed of their possibility.

IBM will forward MCS's order, based upon MCS’s selection of the vendor,

IBM will provide a billing administrative service to MCS which will entail receiving bills from vendors for
submission to MCS. MCS will have an agreement in place with its vendors sufficient to require them to
continue to submit all invoices for MCS to their address with a copy to IBM. Vendor invoices must
include MCS’s purchase order number,

IBM will administer payment of such bills by immediately, upen receipt of vendor's invoices, rebilling
MCS the amount to be paid plus any IBM administrative charges set forth

Upon receipi of full payment by MCS, IBM will remit the appropriate amount to vendors. IBM does not
guarantee payment by MCS to its vendors. Payment to vendors is contingent upon collection and
clearance of payment to [BM from MCS.

MCS agrees that IBM is acting solely as its billing administrator, and IBM had no involvement in the
prices and terms and conditions negotiated between MCS and its vendors for the transactions.

MCS and its vendors are solely responsible for the proper calculation of sales and use taxes, and the
remittance of taxes to the proper taxing authorities. Any taxes must be specifically identified in any
invoice for MCS that is submitted to IBM. IBM recognizes MCS as being a tax exempt institution

2.2 IBM Responsibilities

2.241

Instructional and Library Server Refresh

Task Description: The objective of this task is to provide MCS with new technology servers to refresh existing
servers. IBM will procure the server hardware/software and install the systems for each school. System

configurations including software have been determined based upon availability at this time. Actual configurations
may vary as available technology changes.

The following subtasks will be performed:

Procurement, delivery and installation of IBM xSeries 232 Servers in schools with IBM servers as part of
their instructional LANs and access to the network infrastructure.

Procurement, delivery and installation of MAC PowerPC G4 Servers in schools with MAC servers as part
of their instructional LANs and access to the network infrastructure,

Procurement, delivery and installation of IBM xSeries 232 Servers as library support servers connecting
library terminals and workstations to the network infrastructure,

Completion Criteria: This task is complete for each location upon the completed installation of each server.
Deliverables: Updates included in Status Reports.

3
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2.3 MCS Responsibilities

The responsibilities listed in this section are in addition to those responsibilities specified in the Agreement and are to

be provided at no charge to IBM. IBM’s performance is predicated upon the following responsibilities being
fulfilled by MCS

2.3.1 MCS Project Manager

Prior to the start of this Statement of Work under the Agreement, MCS will designate a person, called the MCS

Project Manager, to whom all IBM communications will be addressed and who has the authority to act for MCS in
all aspects of the contract.

The responsibilities of the MCS Project Manager include:
1. Serving as the interface between the IBM project team and ail MCS departments participating in this
project.
2. Administering Project Change Control, with the IBM Project Manager, in accordance with the Project
Change Control Procedure.
3. Attendance at project status meetings.

4. Providing timely information, data, decisions, approvals, and resolve project issues within the MCS
organization, as necessary.

5. Resolution of deviations from project plans which may be caused by MCS,

6. Providing appropriate personnel to support user related project tasks such as MCS systems administration,
application support, end user requirements, and all MCS systems interfaces.

2.3.2 Site Preparation

1. MCS will provide site preparation to enable the Servers to effectively function in this enrvironment.
2. MCS will provide all furniture, fixtures, room accommodations, and network connectivity,
3. MCS is responsible for the removal and disposal of any existing Servers.

2.4 Securily, Laws, Regulations, and Statutes,

MCS is responsible for the actual content of any data file, selection and implementation of controls on its access and
use, and security of the stored dara.

MCS is responsible for the identification and interpretation of any applicable laws, regulations, and statutes that
affect MCS application systems or praograms which TBM will have access to during this project.

It is the respounsibility of MCS (o assure that the resulting systems and programs meet the requirements of those laws.
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2.5 Deliverable Materials

The following items will be delivered to MCS under this Statement of Work.

2.5.1 Type | Materials

None

2.5.2 Type Il Materials
o Updates included in Status Reports
o Completed MCS Computer Equipment Delivery Report (CEDR)

2.6 Completion Criteria

IBM shall have fulfilled its obligations under this Staternent of Work when any one (1) of the following first occurs:

e 1BM accomplishes the IBM tasks described in “IBM Responsibilities,” including delivery to MCS of the
materials listed in "Deliverable Materials”.

¢ MCS or IBM terminates the Project in accordance with the provisions of the Agreement.

2.7 Project Change Control Procedures

The following provides a detailed process to follow if a change to this Statement of Work (SOW) is
required.

s A Project Change Request (PCR) will be the vehicle for communicating change. The PCR must
describe the change, the rationale for the change and the effect the change will have on the project.

o The designated Project Manager of the requesting party will review the proposed change and
determine whether to submit the request to the other party.

e Both Project Managers will review the proposed change and approve it for further investigation or
reject it. IBM will specify any charges for such investigation. If the investigation is authorized, the
Project Managers will sign the PCR, which will constitute approval for the investigation charges.
IBM will invoice MCS for any such charges. The investigation will determine the effect that the

implementation of the PCR will have on price, schedule and other terms and conditions of the
Agreement,

5
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2.8 Estimated Schedule

The estimated schedule is:

Estimated Start Date: July 01, 2002 Estimated End Date: June 30, 2003

2.9 Charges

The estimated total charges for IBM products and services are: $ 2,032,065.00

¢  MCS will be invoiced monthly for the actual quantity of products and services provided within each monthly
period.

s  Specific machine configuration data is listed in “Attachment A"

Charges for the specific IBM products and services are listed in “Attachment B,
s These invoices are payable upon receipt.

6
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3.0 IBM Change Authorization for Project Support Services

Each of us agrees to modify the referenced Statement of Work and any applicable terms as follows:

"The objective of this Change Order is to provide MCS with new technology servers to refresh existing servers, IBM
will procure the server hardware/software and install the systems for each school.

System configurations including software have been determined based upon availability at this time. Actual
configurations may vary as available technology changes.

Estimated Total Charges: $ 2,032,065.00
Specific machine configuration data is listed in “Attachment A”

Charges for the specific IBM products and services are listed in “Attachment B”.

IBM and Memphis City Schools mutually agree that final approval of this project is subject to the approval of the
Memphis City Schools Board of Education and the availability of Universal Services Funds (E-rate), If funding or
approval is not committed, no products or services will be delivered and this Change Authorization is void. If partial
funding is committed, the levels of products and services will be adjusted accordingly.

We agree to provide the Services described in this Project Change Request/Authorization provided you accept this

Project Change Request/Authorization, without modification, by signing in the space betow on or before February
16, 2002,

Each of us agrees that the complete agreement between us about these Services consists of 1) this Change Authorization, 2) the

referenced Statement of Work, and 3) the [BM Customer Agreement or IBM Agreement for Services, as applicable {or any
equivalent agreement( signed by both of us].

Agreed to;  Memphis City Schools Agreed to :International Business Machines

Corporation Ari New York 10504
By: ﬂ ’E JL‘ By: \ NN ('__;.
\QM Ld CAlL @

Aulfbrized ignature

. Authorizeﬁ\Si%ﬁture

Name (type or print) Gy ﬁnt W8 Name (type or print) =3 _ = Te g A/

Date Litg Lo 2 . Date: -l t-v 2

Customer Number: 5683003 Reference A’greement Number: 5J21301

Customer Address: 2597 Avery Avenue Reference Statement of Work number; CFTD7WG
Memphis, TN 38112 Change Authorization Number: PCR 01-026

Project Name or Identifier: Technology Business IBM Office Number: NFK

Management Contract
IBM Office Address: 6410 Poplar Ave. Suite 800
Memphis, TN 38119

7
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Attachment A

IBM Server Configuration

IBM eServer x232 - PIII 1.26ghz w/512k L2 cache, 256MB RAM, 10/100 ethernet on system board,
1.26ghz second processor option

[BM 128GB memory modules (2) '
IBM 4Lx RAID controller, single channel, 32MB cache, 66mhz card
IBM 36.4gb 10K RPM hot swap disk drives (3)

20/40GB DDS4 Internal tape drive

IBM Redundant hot swap power supply for x232 - 250 watt

IBM E54 Black monitor- 15"/13.8" viewable

3YR 9x5 NBD On-Site Warranty Upgrade Monitor

Microsoft Windaws 2000 Server - Server License with 20 Clients
Norton Ghost 6.5 Station/Server License '

Norton Anti-Virus Corporate Edition 7.5 Upgrade

Norton Anti-Virus Corporate Edition 7.5 2nd year '

Tape Backup ARCservelT Workgroup Edition 6.61 for 2000

Tape Backup ARCservelT Recovery Option for 2000

Tape Backup ARCservelT Open License Solutions Kit

CAT®6 Patch Cable Assy MOD24-4PR Stranded

UPS SU1400BX 120 with AP9606 Ethernet

Apple Server Configuration

Macintosh Server G4  800MHz DP/2565SDRAM/80G/CD-RW/GigEnet/OS X Server
AppleCare 3 yrs for Power Mac with Display - Auto
Mitsubishi Diamond Plus 73 Monitor (17"CRT/16"VIS)
Jommega USB 250 Zip Drive
Tomega Zip Cartridge 250MB (4-pack) Mac Format
Ecrix FW Tape Backup Drive
CATS Patch Cable Assy MOD24-4PR Stranded
UPS SU1400BX 120 with AP9606 Ethernet

8
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Attachment B Server Upgrades

PCR 01-026
Erata Non-Erate
Erate Library Instructional

Nama Entity | Discounl Server Sarver Hardware Sofware Instailaticn UPS Warranty Taolal Sofiware Warraniy Total Tolal Project SLD MCS
ABHILL ELEMENTARY 42175 50% 1M $6,934.00 $1.536.00 $1,021.00 $657.00, $21.00 $10.369.00 $27.00 $43.001 $70.00) $10,439.00 $9,332.10]  $1,106.80
ALCY ELEMENTARY 42256 50% 16 $6.934.00 $1,536.00 $1.021.00 $857.00 §21.00 $10.369.00] $27.00 $43.00/ $70 00} $10,439.00 $9,332.1¢|  $1,106.901
ALTON ELEMENTARY 42182 90% 1BM IBM $13.858.00 $3,072.00 $2.042.00 $1,714.00 $42.00 $20.738.00) $54.00 $686.00 $140.00 s20.878.00| $18,664.20) $2.213.80]
B.T.WASHINGTON HIGH 42358 90% 1BM $6,934.00 $1,535.00 $1.621.00 £857.00] $21.00 $10,369.00| $27.00 $43.00) $70.00 $10,439.00 $0,332.10|  $1.106.901
W.»_.:ombr ELEMENTARY 42328 B80% I 186 $13,858.00 $3,072.00 $2,042.00) $1.714.00 $42.00 $20,738.00] $54.00 $86.00) $140.00 $20,678.00] $16,590.40| $4.287.60
BETHEL GROVE ELEM 42254 0% IBM 1BM $13,868.00 $3,072.00, §2.042.00) $1,714.00 $42.00 $20,738.00] $54.00. $85.00 $140.00 s20,676.00] $18.564.20| $2,213.80
CARVER HIGH SCHODL 42209 0% 1BM $6.934.00] $1.536.00) $1.021.00 $857.00 §21.00 $10,369.00) $27.00 543.00 $70.00) $10,439.00 $9,332.10] $1.106.90
CHICKASAW JUNIOR HIGH 42218 0% 18M IEM $13,668.00] $3.072.00) $2,042.00, $1.715.00 $42.60 $20,738.00 £54.00 §85.00 $140.00 s20878.00] $18,664.20) $2,213.80
GOLONIAL MIDOLE 42208 0% BM 1BM $13,568.00) $3.072.00 $2,042.00 $1.714.00 $42 00 $20,738.00) $54 00 $36.00 $140.00 s20.078.00] $16,500.40| $4,287.60
CORDOVA SCHOOL 42080 40% 1BM 36,934 00 $1,536.00 §1.021 .00 $857.00 $21.00 $10,368.00] $27.00 $43.00 $70.00 $10,439.00 $4,147.60| $6,291.40f
CRAIGMONT JR SR HIGH 42367 50% 1BM $6.934.00 $1,536.00 §1,021.00 $857.00 $21.00 $10,365.00] $27.00 §43.00) $70.00 $10,439.00 $5,184.50| $5.254.50
CUMMINGS ELEMENTARY 42171 80% 1BM BM $13.868.00 $3.072.00 $2,042.00) $1,714.00 $42 00 $20,738.00 554 00| $86.00 $140.00 s20,878.00] $18664.20] $2,213.80
CYPRESS JUNIOA HIGH 42202 90% 1BM BM $13,868 00| $3.072.00 $2.042.00) 3171400 542,00, $20,738.00) $54.00] $86.00 §140.00 sz0.678.00] $18,664.20) $2,213.80,
DOUGLASS ELEMENTARY 42200 0% 1BM BM $13.868.00, $3,072.00 $2,042.00 $1,714.00 $42.00; $20,738.00) $54.001 $86.00 $140.00 s20,678.00| $18664.20) $2,213.80;
FAIALEY HIGH SCHOOL 42230 0% 1BM BM $13,868.00 53,072 00) $2,042.00 $1,714.00 $42 00! $20,738,00] 554,00 $86.00 $140.00) sz2a,878.00} $16,590.40| $4.287.60
FARVIEW JUNIOR HIGH 42162 90% IBM iBM $13,868.00 $3,072.00) $2,042.00 $1.714.00 $42.00! $20,738.00] §54.00, $86.00 $140,00) szos78.00f  $16.664.20) $2213.80
FORD BOAC ELEMENTARY 42215 96% 1BM 1BM $13.868.00 $2,072.00 $2,042.00 $1.714.00 $42.00 $20,738.00) $54.00 $86.00f §140.00) s20.878.00f  $18,664.20) $2,213.80
FRAYSER HIGH SCHOOL 42376 0% M $6,034.00 $1.536.00 $1,021.00 $857.00 $21.00] $10,368.00] $27.00 $43.00] $70.00} $10,439.00 $9,332.10 $1.106.90
GEORGIA AVENUE ELEM 42357 90% 1BM 1BM $13,865.00 $3,072.00 $2,042.00 $1.714.00 542.00 $20.738.00) $54 .00 $86.00 $140.001 s20.878.00] $18,664.20| $2,213.80
GEORGIAN HILLS JA HIGH 42364 50% {BM $6,934.00 §1,536.00) $1.021.00 $857.00 $21.00: $10.368.00} $27.00 $43.001 $70.00f $10,439.00 $9,332.10] $7,106.90
GORDON ELEMENTARY 42197 0% BM $6.534.00 $1,536.00 $1,021.00) $857.00, 32100 $10,369.00) $27.00 $43.00 $70.004 $10.429,00 $9.332.10] §1,106.90
GUTHRIE ELEMENTARY 42150 0% iBM $6,934.00 $1.536.00 $1,021.00 $857.00 $21.00] $10,369.00 $27.00 $43.00 $70.00 sioaz.00]  $9,332.10| $1,106.80
HAMILTON HIGH SCHOOL 42181 0% 1BM $6,934.00 $1.536.00) $1,021.00 $857.00 $21.00: $10.368.00] $27.00 $43.00 $70.00] $10,439.00 $8,295.20] $2,143.80
HAWKINS MILL ELEM 42362 0% IBM $6,934.00, £1,536.00) $1.021.00 $857 .00 $21.00 $10,363.00) $27 .00 $43.00 $70.00] $10.439.00 $9.332.10]  $1,106.50
HILLCREST HIGH SCHOOL 42262 80% 1BM $6,534.00 $1,526.00) 51,021.00 $557.00 $21.00 $10,369.00) $27.00 $43.00 $70.00] $10.439.00] $8,295.20] $2,143.80
HUMES JUNIOR HIGH 42196 0% IBM $6.53.00 $1,536.00 $1,021 omf $857.00 $21.00 $10,369.00) $27.00 $43.00 $70.00 s10433.00]  $9,332.10] $1,106.80
KANSAS VOC-TECH 42174 20% iBM $6,934.00 $1,536.00 $1,021.00 $857.00 $21.00 $10.369.00} $27.00 $43.00 $70.00, $10,439.00 $9,332.10] $1,106.80
KINGSBURY VOC-TECH 42340 0% 18M $6.934.00! $1,536.001 $1.021.00| $857.00 $21.00 $10,369.00] $27.00 $43.00, $70.009 $10,436.00] $9,332.10]  $1.106.90
KLGNDIKE ELEMENTARY 42192 S0% 1BM $6,034.00 $1,536.00 $1,021.00 $857.00 $21.00, $10.368.00} $27.00 $43.00 $70.00] $10,435.00f $9,332.10] $1,106.904
LAROSE ELEMENTAHRY 42350 % 1BM $6.534.00; $1,536.00 $1,021.00 $857.00 £21.00 $10,365.00] $27.00| $43.00 $70.00] $10,439.001 $9,332.10] $1,106.90
LAUDERDALE ELEMENTARY 42360 S0% BM 1BM $13.868. 001 $3,072.00 $2.042.00 $1,714.00 $42.00: $20,738.001 $54 00 $86.00 §140.00 sz0478.00] $15,664.20] $2.213.80
LEVI ELEMENTARY 42208 0% 1BM $6.934.00 $1,536.00 $1,021.00 $857.00 321.00: $10,362.00} $27.00 $42.00 $70.00 $10,439.004 $9,332.10] $1,106.90
LONGVIEW MIDDLE 42183 0% 18M $6.934.00 $1,536.00 $1.021.00 $3857.00 $21.00 $10,369.00) $27.00 $43.00 $70.00 $70,439.00 $9,332.10{ $1,108.90
MACON ELEMENTARY 42341 50% IBM $6,934.00 $1.536.00 $1,021.00 $857.00 $21.00] $10,369.00) $27.00 $43.00 $70.00) $10,439.00 $9,332.10 $1.1068.90
MANASSAS HIGH SCHOCL 42189 89% 1BM 1BM $13,868.00 $3,072.00 $2,042.00 $1.714.00 $42.00 $20,738.00) $54.00) $86.00/ $140.00 s20,878.00]  $18.664.20| $2.213.80
MIDDLE GOLLEGE HIGH 42151 BO% 1BM $6,934.00 $1,536.00] $1,021.00] $657.00 $21.00 $10,369.00) $27.00 $42.00 $70.00) $10,439.00 $8,205.20{ $2,143.80
NOATHSIDE HIGH SCHOOL 42194 BO% 1BM 1BM $13.868.00 $3.072.00 $2,042.00 $1,714.00 $42.00 $20,738.00) $54.00 $86.00) $140.00 s20.87e.00] $16,590.40{ $4.297.60
DAKHAVEN ELEMENTARY 42318 50% 1BM §6,934.00 $1.536.00 $1,021.00 $857.00 $21.00] $10,365.00) $27 00 $42.00 $70.00 $10,439.00 $9,332.10f $1,106.90
OAKHAVEN HiGH SCHOOL 42320 $0% 18M $5.934.00! $1,536.00 $1,021.00 $857.00 §21.00 $10.369.00 $27.00 $43.00] $70.00 $10,439.00 $9,332.10] $1,106.90
OVERTON HIGH SCHOGL 42302 £0% BM $6,534.00 §1,536.00 $1,021.00 $857.00 $21.00] $10.369.00] $27.00 $43.00] $70.00 $10,439.00]  $6,221.40| $4,217.80)
AAINESHAVEN ELEM 42218 80% BM $6.534.00 $1,636.00 §1,021.00 $857.00 $21.00) §$10,369.00) $27.00 $43.00 $70.00 $10,439.00 $8,285.20| $2,143.80]
RALEIGH EGYPT HIGH 42384 BO% IBM $6,934.00 $1.535.00) $1,021.00 $857.00 $21.00 $10,369.00 §27.00 $43.00 $70.00} s10420.00]  $6.2085.20] $2.143.80
RALEIGH EGYPT MIDDLE Az382 B0% IBM 1BM $13,868.00] $3,072.00) $2,042.00, $1.714.00 $42.00 $20,78.00 $54.00 $86.00 $140.00] 320678.00] $16,590.40| $4.287.60
RALEIGH-BARTLETT MEADGWS 42388 80% {BM $6,934.00 $1,536.00) $1,021.00 $857.00 $21.00 $10,369.00 527 .00 $43.00 $70.00] $10,43%.00] $8,205.20| $2143.80
RIDGEWAY HIGH 42326 40% IBM IBM $13.868.00 $3.072.001 §2,042.00f $1.714.00 $42.00 $20.738.00 $54.00 $86.00 $140.00 $20,876.00 $8,295.20| $12,582.60
RGZELLE ELEMENTARY 42248 90% 1BM $5.934 09 $1.536.00) $1,021.00 $857.00 $21.00] $10,359.00 $27 .00 $43.001 $70.00] $10,439.00 $9,332.10  $1,106.80,
SHADY GROVE ELEM 42334 80% 1BM $6,934.00 $1.536.00, $1.021.00 $857.00 $21.00] $10.365.00 §27.00 $43.00 $70.00 §10,439.00 $8,295.20|  $2,143.80
SHERWOOD MICDLE 42240 90% 1B 1BM $13,868.00/ $3,072.00 $2.042.00 $1.714.00 $42.00] $20.738.00] $54.00 §86.00 $140.00) $20.076.00] 3$18.664.20) 3221380
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Narg Entit Discount{ Server Sarver Hardware Sottware Instaliation UpPS Warranty Total Software Warranty Total Total Project SLD MCS

SNOWDEN SCHOOL 42247 B0% IBM $6.954.00 $1,536.00 $1,021.00 $857.00 $21.00 $10,369.00} $27 00! $43.00 $70.00] $10,438.00 $8,295.20]  $2,143.80
SOUTH SIDE HIGH SCHOOL 42180 BO% 1BM IBM 13,858,001 $2,072.00 £2,042.00, $1,714.00 $42.00) $20.738.00| $54.00; $56.99, $140.504 $20978.00)  $16,500.40]  $4.287.60,
SOUTHWEST VOC-TECH 42232 90% 1BM $6,934.00 $1,536.00 $1,021.001 $857.00, $21.00 $10,359.00| $27.00) $43.00 $70.00 $10,439.00 $8.332.10]  $1,106.90
TAEADWELL HIGH SCHOOL 42344 80% iBM $6,524.00 $1,536.00 $1,62¢,00 $857.00 $21.00 $10.369.00] $27.00 $43.001 $70.00, $10439.00] $8.20520| $2,143.80
TREZEVANT HIGH SCHOOL 42374 80% 15M $6,834.00) $1,536.G0 $1.021.00) 395700/ $21.00 $10.269.00 $27.00 $43.00, ﬂo.Po._ m;.am.s_ $8,205.20| $2,143.80
TREZEVANT VCOC-TECH 42373 0% 1BM $6.534.00 $1.536.00 $1.021.00 $857.00] §21.00] $10.365.00) $27.00 $43.00] $70.00 §10,439.00, $5332.10] $1.106.90
VANGE MIDDLE SCHOOL 42354 90% 1BM $6.,934.00 $1,536.00 $1,021.00 $857.00 $21.00 $10.969.00 $27.00 $43.00 $70.00) $10.439.00 $9.332.10] $1,106.90
WESTSIDE HIGH SCHOOL 42371 BO% 1M $6.934.00: $1,536.00 $1.021.00 $657.00 $21.00 $10,369.00 $27.00 343.00 $70.004 $10,439.00] $8,205.20 352 .143.80:
WESTWOOD ELEMENTARY 42222 S0% IBM $6.934.00 $1.536.00 $1.021.00 $857.00] $21.00 $10,360.00 $27.00] $43.00 $70.004 $10,430.00| $9,332.10] $1,108 90
WESTWOOD HIGH SCHOOL 42221 90% 12K $6.934 00 $1,536.00] $1,021.00 $857.00 $21.00] $10,369.00 §27.00 $43.00 $70.00] $10,430.00] $9,332.10| $1,106.90
WHITE STATION ELEM 42290 B0% 1Bm $6,934.00 $1.536.00) $1,021.00) $857.00 $21.00 $10,369.00] $27.00 $43.00] $70.00 $10,439.00 $8,205230| $2.14380
WHITE STATION HIGH 42291 40% 1BM $13,868.00, $3,072.00) $2,042.00] $1.714.00 $42.00, $20,738.00] §54.00 $86.00 $140.00 $20,878.00] $8.295.20| $12,582.80
WHITE STATION MIDI 42331 50% IBM. $6,934.060 $1,556.00) $1.021.00] $857.00 $21.00 $10,369.00} §27.00 $43.00 $70.00 $10.439.00] $5,184.50 $5,254 50
WHITEHAVEN ELEMENTARY 42277 0% BM §6.924.00 $1.536.00 $1.021.00 $857.00, $21.00 $10.359.00 $27.00 $43.00 $70.00) $10,439.00| $8.205.20| $2.143.80
WHITEHAVEN HIGH 42276 0% IBM $6.934.00 $1,536.00 $1,021.00 $857.00! $21.00 $10.369.00 $27.00 $43.00 $70.00) $10,439.00| $6,221.40] _$4.217.60
WINCHFSTER ELEMENTARY 42265 50% 1BM {BM $13,886.00 $3,072.00] $2,042.00 $1,714.00 $42 00 $20,738.00] £54.00 $86.00 $140.00 s20,678.00)  $18.664.20[ $2,213.80
WOODDALE HIGH SCHOOL 42314 &0% iBM $6,834.00 $1.536.00 $1.021.00 $857.00! $21.00/ $16.359.00] $27.00 $43.00 $70.00 $10,439.00] $6221.40| 2421760
CAAGMONT MIDDLE 221465 80% 1BM $6.834.00 $1.536.00) §1,021.00] $857.00 $21.00 $10.369.00, §27.00 $43.00 $70.00 $10,439.00 $8.295.20| $2,14380
GERMANSHIAE ELEMENTARY 221470 60% 18M $6.934.00 $1.536.00) $1,021.00 $857.00 $21.00 $10,369.00 $27.00 $43.00 $70.00 $10,439.00 $6,221.40] $4217.60
HICKORY RIDGE MICDLE 221472 80% $6.534.00 $1.536.00) §1.021.00 $857.00 $21.00 $10,369.00 §27.00) $42.00 $70.00} $10,435.00 $8,295.20] $2,143.89]
HICKORY RIDGE ELEMENTARY 221473 0% 188 $6,934.00 $1.536.00) $1,021.00] $657.00. $21.00 $10.969.00 $27.00) §43.00 $70.00) $10,439.00 $9,332.10] _$1,106.90
CETWELL ELFMENTARY 221478 S0% iBM $6.934.00) $1,536.00 $1,021.00, $857.00 $21.00 $10,369.00) $27 .00 $43.00 $70.00 $10,429.00 $9,332.10__ $1,106.90
RIDGEWAY MIDDLE 221478 50% 18M $6,934.00) $1,536.00 $1,021.00) $857.00] $21.00 $10,369.00 $27.00, $43.00 §70.00 $10,429.00 $5.184.50]  $5,254 50
HOLMES ELEMENTARY 221480 | BO% 1BM $6.934.00 $1.535.00 $1.024.00) $857.00 $21.00 $10,389.00 $27.00 $43.00) $70.00) $10,439.00 $8,205.20F  $2,143.60
ROBERT CHURCH ELEMENTARY 221481 90% 1BM $6,934.00) $1,535.00 $1,021.00) $857.00, $21.00 $10,369.00 $27.00) $43.00 $70.00 $10.439.00 $9,332.10f  $1,106.90
WINRIDGE ELEMENTARY 221482 80% 18M $6,034.00. $1,536.00) $1.021.00 $357.00 $21.00 $10,369.00] $27.00 $43.00 $70.00] $10,439.00 $8,295.20]  $2,143.80
NEW SCHOOL CONSTRUCTION (07-01 CORDOVA 224336 0.79 IBM $6.,934.00 $1,536.00] $1,021.00 $857.00) $21.00/ $10,368.00; $27.00 $43.00/ $70.00] $10,439.00| $8,191.51 $2,247 4%
NEW SCHCOL CONSTRUCTION (07-01 DOWNTOM 224338 9.73 1BM $5.934.00 $1,506.00 $1.021.00 $857.00 $21.00 $10,369.00 $27.00) $43.00 $70.00] $10,439.00| $8.191.51] $2,247.45
NEW SCHOOL CONSTRUCTION {10-02 PARKWAY 224339 0.79 iBM $5.534.00] $1,536.00 $1,021.00 $857.00 $21.90 $10,368.00] $27.00 $42.00 $70.00) s10430.00)  $8,191.51] $2,247.46
NEW SCHOOL CONSTRUCTION {07-01 WHITEHAY 224340 0.79 IBM $6.934.00 $1,536.00 $1.021.00 $857.00 $21.00) $10,380.00) $27.00 Ilnl..m..ob_| $70.00) $10.430.00f  $8,191.51] $2.247.49
AIRWAYS MIDDLE SCHOOL 42257 90% APPLE $4.488.00 $0.00) $704.00 $857.00 366.00 $6.095.00 $0.00 $133.00 $133.00 $6.223,00 $5,485.50 $742.50]
AVON LENOX SCHOCL 42280 90% APPLE $4.468 00| $0.00| $704.00 3857.00 $66.00 $6,095.00] $0.00 $133.00 $133.00 $6,229.00] $5,485.50)] §$742 50
BELLEVUE JUNIOR HIGH 42158 0% AFPLE $4.468.00 $0.00] $704.00) $857 .00 $66.00)| $6,055.00) $0.00 $133.00 $133.00 «wbn.__.ao_ $4,876.00F  $1,352.00
BEAGLAIA ELEMENTARY 42349 90% APPLE §4,488.00 30.00} §$704.00 $857.00/ $66.00 $5,095.00 $0.00 $133.00 5333.004 $6,228.00 $5,4B85.50 $742.50
BRODKMEADE ELEM 42367 50% APPLE $4.468.00 $0.00) $704.00 $857.00 $86.00 $6.095.00) $0.00 $133.00, $133.00] $6,228.00]  $5,485.50 $742.50
BROWNSVILLE ROAD ELEM 42408 60% APPLE $4,488.00 $0.00 $704.00 $857.00 $86.00 $5,095.00, $0.00 $133.00 $133.00 $6,228.00 $3,657.00]  $2,571.00
BRUCE £LEMENTARY 42158 90% APPLE $4.468.00 5$0.00] $704.00, $857.00 $65.00 $5.095.00 $0.00 $133.00 $133.00] $s.22000]  $5,485.50 $742.50
CALDWELL ELEMENTARY 42191 90% APPRLE $4.468.00 $0.00) $704.00 $857.00 $66.00 $6.055.00 $0.00 $133.00 $133.00 $6,228.00 $5,485.50 $742.50|
GAMPUS ELEMENTARY 42425 50% APPLE $4.460.00 $0.00 $704.00] $857.00 566.00 $6,095.00) $0.00 $133,00] $133.00] ss.22800f  $3,G47.50| $3,180.50]
CARNES ELEMENTARY 42167 0% APPLE $11,402.00| $1.536.00 $1,725.004 $1.714.00] $67.00 $16,464.00] $27.00 $176.00 $203.00) $16667.00] $14.817.60 $1,849.40
CENTRAL HIGH SCHOOL 42154 50% 18BM APPLE $11,402.00 $1.535.00 $1,725.00 $1,714.00 $87.00 $16.454.00] $27.00 $176.00) $203.00 $16667.00]  $0.878.40| $6,788.60
CHARJEAN ELEMENTARY 42255 50% APPLE $4,468.00 $0.00 $704.00) $B57.00 $65 00| $6.005.00 §0.00 $133.06 $133.00 $6,228.00 $5,485.50 $742.50
CHEROKEE ELEMENTARY 42253 60% APPLE $4,466.00 $0.00} $704.00 $857.00] $65.00 $6.095.00 $0.00! $133.00 $133.00 $6,226.00 $3,657.001  $2.571.00
GOLEMAN ELEMENTARY 42386 90% APFLE $4.466 00| $0.00] $704.00 $B57.00 $66.00 $6,085 .00 $0.00 $133.001 $133.00] $6,228.00] $5.,485.50| §742 60
CORNING ELEMENTARY 42365 0% APPLE $11,402.00 $1.536.00, $1.725.00 $1,714.00 567,00/ $16,464.00) $27.00/ $176.00] $203.00 $16,667.000 $14,817.601 $1,845.40
CORQ LAKE ELEMENTARY 42226 90% APPLE $11.402.00] $1.536.00 $1,725.00 $1.714.00) $87.00 $16,464.00 §27.00 §176.00 $203.00) s16667.00] 514.817.60] $1.849.40]
CORRY WIDDLE SCHOOL 42186 90% APPLE $4.468.00 $0.00] $704.00 $857.00) $56.00| $6,096.00 $0.00 $133.00 $133.00 $6,228.00| $5,485.50 $742.50;
CHOMWELL ELEMENTARY 42317 90% APPLE $4.466.00 50.00 $704.00 §857.00 $86.00 $6,095.00 $0.00 $133.00 $123.00) $6.220.00]  $5,485.50 $742 50
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CRUMP ELEMENTARY 42423 80% APPLE $4.468.00: $0.00 £704.00 $357 00 $66.00 $6.085.00 $0.00 $133.00 $133.00 $6,223,00) $4,876.00f  $1,352.00
DELANO ELEMENTARY 42373 40% APPLE $4.468.00 $0.00, $704.00) $857.00/ $66 u $6.095.00, $0.00 $133.00; $133.00) se.2ze.00]  $2,438.00] $3.790.00
CENVER ELEMENTARY 42369 20% 1BM APPLE $11,402.00) §1,536.00 $1.725.00)  $1.714.00 $87.00) $16,464.00 $27.00 5176.00 $203.00 sieoe7.00] $14817.60) $1.849.40
DOUBLE TREE ELEMENTARY 42220 80% 1BM APPLE $11,402.00) $1.536.00 $1,725.00 $1,714.00 36700 $16,464.00| $27 00| $176.00 $203.00) $16667.00] $13.171.20] §3,495.80
DUNBAR ELEMENTARY 42250 90% 1IBM APPLE $11,402.00) $1,536.00 $1.725.00 $1,714.00 $687.00 $16.464.00 $27.00 $176.00 $203.00) $16,667.00)  $14.817.60] $1,849.40
DUNN AVENUE ELEM 42184 0% 1BM APPLE §11,402.00 $1,536.00 $1,725.00 §1,714.00 $67.00 $16.464.00 $27.00 $176.00 $203.00 $16.667.001  $14.817.60] $1,849.40
EAST HIGH SCHOOL 42234 50% APPLE $4,468.00 $0.00] $704.00] $857.001 $66.00 $6,095 00, $0.00 $133.00 n_uu.ﬁ $6,228,00 $4.876.00] $1,352.00
EGYPT ELEMENTARY 42383 90% 1BM APPLE $11,402.00 $1.536.00] $1.725.00 51,714.00 $a7.00] $16,484 00 $27.001 $176.00 $203.00) $16.667.00] $14.817.60| $1.849.40
EVANS ELEMENTARY 42305 0% APPLE $4.468.00 $0.00) $704.00 $857.00! 566.00] $6,095.00) $0.00 $133.00 $133.00) $6.228.00 $5,485.50] $742.50
FAIRLEY ELEMENTARY 42228 80% BM APPLE $11,402.00) $1.536.00 $1.725.00 $1.714.00 $87.00] $16,464.00] $27.00 $178.00 $203.00 m._m,mﬂ_.s_ $14,817.60] $1.849.40
FLORIDA-KANSAS ELEMENTARY 42212 9% APPLE $4,468.00 $0.00 $704.00 $857.00 $66.00, $6,095.00) $0.00 $133.00 $133.00] $6.228.00 $5.485.50 $742.50
FOX MEADOWS ELEMENTARY 42258 90% APPLE $4,468.00 $0.00 $704.00 $857.00 $66.00] 56,095.00) $133.00 $133.00 $6,229.00 $5,485.50 §742.580
FAAYSER ELEMENTARY 42375 50% APPLE $4.468.00 $0.00 $704 00 $857,00( 566.00] $6,095.00] $133.00 §133.00/ $6,228.00} $5.485.50 $742.50
GARDENVIEW ELEMENTARY 42268 B0% 1BM APPLE $11,402.00 $1.536.00 $1.725.00 $1.714.00) 387.00 $16,464.00] $176.00 $203.00) $16667.00]  $13.171.20[ $3.495.80
GEETER MIDDLE SCHOCL 42224 50% 1IBM APPLE $11,402.00 $1,536.00) $1,725.00 $1.714.00) $87.00] $16,464.00] $175.00, $203.00 $15,667.00] $14.817.60] $1,843.40
GEOAGIAN HILLS ELEM 42363 90% APPLE $4.468.00 $0.00 $704.00 $857.00 $66.00] $6,095.00] $133.00 $133.00 $6,228.00 $5.485.50) §742.50
GOODLETT ELEMENTARY 42367 50% 1BM APPLE $11,402.00 $1,536.00) $1,725.00 $1.714.00 $87.00] $16,464.00] $178.00 $203.00) $16,667.00] $14.817.60] $1,848.40]
GRAGELAND ELEMENTARY 42266 0% APPLE $4,488.00 30.00) $704.00 $a57.00 $66.00] $6,095.00! $132.00 a_uubmﬁ $6.228.00 $4.876.00]  $1,352.00
GRAHAMWGCOD ELEM 42347 50% APPLE $4.468.00 $0.00 $704.00 $857.00 $66.00] $6,005.00 $133.00 $133.00, $6,228.00 $3,657.00] $2.571.00
GRANDVIEW ELEM SCHOOL 42378 $0% IEM APPLE $11,402.00 $1,535.00) $1,72500 $1.714.00 567.00] $16.464.001 $176.00 $203.00 $16,667.00]  $14.817.60] $1,845.40)
GRAVES ELEMENTARY 42263 BO% 1BM APPLE §$11,402.00 §1,536.00] $1.726.00 $1,714.00) $87.00] 516,464.00! $176.00 $203.00] s16.667.00] $13,171.20| $3,49580)
HAMILTON ELEMENTARY 42179 90% APPLE $4,468.00 $0.00 $704.00 $857.00 $66.00] $6.095.00, $133.00 $133.00 $6,228.00 $5,485.50 $742.50
HAMILTON MIDDLE 42177 0% APPLE $4.468.00 $0.00 $704 .90 $857.00 $56.00 $6.095.00, $133.00 $133.00 $6,228.00 $5.485.50 $742.50
HANLEY ELEMENTARY 42249 90% IBM APPLE $11,402.00 §1,536.00, $1.725.00 $1.714.00) $87.00] $16,464.004 $176.00 $203.00 s16,667.008 $14.817.60[ $1,849.40
HAVENVIEW JUNIOR HIGH 42278 90% 1BM APPLE $11.402.00] $1,536.00] $1,725.00, §1,714.00 $87.00] $16,464.00] $176.00 $203.00 $16867.000 $14,817.60] §1,849.40) .
HOLLYWOOD ELEMENTARY 42203 90%. APPLE $4,488.00 $0.00! $704.00] $857.00 $66.00 $6.095.00; $133.00 $133.00] $6,228.00 $5485.50 $742.80 “
1DA B. WELLS ACADEMY 185789 90% APPLE $4,465.00 $0.00 $704.00 $857.00 $66.00 §6,095 .00 5133.00 $133.00 $6.228.00]  $5485.50 $742.50
IDLEWILD ELEMENTARY 42156 80% APPLE $4.465.00 $0.00 570400 $857.00 $66.00] $6,095.00)| $133.00 $133.00 $6,228.00 $4,876.00) $1,352.00
JACKSON ELEMENTARY 42201 9% IBM APPLE $11,402.00] §1,536.00] $1,725.00 $1.714.00] $07.00] $16.464 .00} $176.00 $203.00 sise67.00] $14.817.60| $1,849.40
IOHN P.FAEEMAN ELEM 42231 50% APPLE $4.468.00 50.00 §704.00! $857.00) $66.00 $6,005.00) $133.00 $133.00 $6,228.00 $3.047.50| $3,180.50
KEYSTONE ELEMENTARY 42381 60% APPLE $4,466.00 $0.00 $704.00 5857.00] 366.00] $6.095.00) $133.00 $132.00 $6,220.00 $3.657.00| $2.571.00
KINGSBURY ELEMENTARY 42206 90% APPLE $4.468.00 $0.00 $704.001 $857.00 $66.00] $6,005.00) $133.00 $133.00] 36,228.00] $5,485.50 $742.50
KINGSBURY SENIOR HIGH 42339 0% APPLE $4.468.00 _sood $704.004 $857.00 $66.00, $6,095.00) $133.00 $132.00 $6,228.00 $4.676.00) $1,352.00
KIRBY HIGH SCHOOL 42260 50% APPLE $4.468.00 $0.00 $704.00 $857.00 $66.00 56.095.00) $133.00 $133.00f $6,228.00 $3,047.50| $3,180.50
KIREY MIDOLE SCHOOL 42261 80% APPLE $4,468.00 $0.00] $704,00] $857.00 $66.00 $6,095.00 $133.00 $133.00] $6,228.00]  $4,876.60| $1,352.00
KNIGHT ROAD ELEMENTARY a3 90% APPLE $4,468.00 $0.00 $704.00f $857.00 $66.00/ $6,095.00 $133.00 $133.00) $6,228.00 $5,485.50 $742.50
LAKEVIEW ELEMENTARY 42228 20% 1BM APPLE $11.402.00f $1,536.60] $1.725.00 $1,714.00 $57.00] £16,464.00| $176.00 $203.00] $16,667.00] $14,817.680] $1,848.40)
LANIER JUNIOR HIGH 42269 0% 186 APPLE §11,402.00! $1.536.00 $1,725.00 $1,714.00 $687.00/ $16,464.00] $176.00 $203.00) $16,667.00 $14,817.60]  $1.840.40
LESTER ELEMENTARY 42246 90% APPLE $4,468.00 $0.00) $704.00 $857.00 $66.00, $6,095.00 $0.00! $133.00 $13300 $6,228.00 $5,485.50 $742.50, i
LINGOLN ELEMENTARY 42178 8% APPLE $4.468.00 $0.00 $704.00 $857.00 $65.00, $6,085.00 $0.00 $133.00 $133.00 $6.228.00]  $5,485.80 $742.50 :
LOCKE ELEMENTARY 42356 S0% APPLE $4,468.00 $0.00) $704.00 $057.0¢ $66.00 $6,095.00 3090/ $133.00 $133.00) 36,226.00 $5,485.50 $742.50
MAGNOLIA ELEMENTARY 42252 0% 1BM APPLE $11,402.00) $1.536.00 $1,725.00 $1,714.00 $87.00 $16,464.00 §27.00 $176.00 $203.00, $16,667.00] $14.817.60] $1.849.40
MANOR LAKE ELEMENTARY 42227 90% 1BM APPLE. $11,402.00 $1,536.00 $1.725.60 $1.714.00 §87.00 $16.464.00 $27.00 $176.00, $203.00 s16.667.00] $14.817.60| $1,849.40]
MELRGSE HIGH SCHOOL 42251 0% APPLE $4.468.00 $0.00) $704.00) $E57.00 $66.00 $6.095.00 $0.00 $133.00 $133.00 $6,228.00 $4,876.00]  $1,352.00
MITGHELL HIGH SCHGOL 42216 B0% APPLE $4,468.00 $0.00} $704.00 $857.00 §66.00 $6.085 .00 $0.00 $133.00 $133.00 $6,228.00 $4,8768.00] $1,352.00
NEWBERRY ELEMENTARY 42259 BO% APPLE $4.458.00 $0.00) £704.00 $857.00 $66.00 §5,095.00) $0.00 $133.00 $133.00) $6,228.00 $4.876.00)  $1,352.00
NORRIS ELEMENTARY 42187 0% iBM APPLE $11,402.00 $1.535.001 $1.725.00) $1.714.00 $87.00 $16,464.00 $27.00 $176.00 $203.00 $16,667.00) $14,817.60| $1,848.40
OAK FOREST ELEMENTARY 42330 §0% APPLE $4.468.00 $0.00 £704.00 $857.00 $86.00; $6,095.00) $3.00 $133.00 $132.00] se.2z8.00]  $3.657.00] $2.571.00
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OAKSHIRE ELEMENTARY 42279 G0% APPLE $4 468.00] $0.00 $704.00 $857.00 $66.00/ $5,095.00) $0.00 $133.00 $133.00 $6,228.00 $5,485.50 $742.50
CRLEANS ELEMENTARY 42176 80% APPLE $4,458.00] $0.00 $704.00 $857.00, §66.00 $6,095.00] $0.00 $133.00 $133.00 $6,228.00 $5,485.50 $742.50,
PEABODY ELEMENTARY 42163 BO% 1BM APFLE $11,462.00 $1,526.00 $1.725.00 $1.714.00 $87.00 a._m.t.xba_ $27.00 $176.00 $203.00; s16,667.00] $13,171.20] $3,495.80
PYRAMID ACADEMY 42166 80% APPLE $4.450.00 50.00 $704.00 $857 00 $66.00 $6.095.00) $0.00 $133.00 $133.00 $6,228.00 $5,485.50 $742.50
RICHLAND ELEMENTARY 42332 50% APPLE “ $4,466.00 $0.00 $704.00 $857.00 $E6.00 $6,035.00) £0.00 $133.00 $133.001 $6,228.00 $3,047.50] $3,180.50
RIDGEWAY ELEMENTARY 423285 §0% APPLE $4,468.00) $0.00 $704.00) $857.00 $66.00! $6,095.00 $0.00 $133.00 $133.00 um.uuw.s_ $3,657.00]  $2571.00
RIVERVIEW ELEMENTARY 42210 G0% 1BM APPLE $11.402.00 $1.536.00) $1.725.00 $1.714.00 $87.00] 516,464.00 §27.00; $176.00 $203.00) 516,667.000 $14.817.601 $1,84940
RIVERVIEW MIDDLE 42211 0% APPLE $4,468.00] $0.60 $704.00 $657.00 §66.00 $6,095.00, $0.00 $133.00 $132.00 $6,228.00) $5,485.50] $742,50
ROSS ELEMENTARY 42424 B0% APFLE $4.468.00 $0.00, $704.00 $857.00) $66.00 $6,095.00) $0.06] $133.00 $133.00 $6.228.00) $3,657.00| $2,571.00
SCENIC HILLS ELEMENTARY 42389 BO% iBM APPLE $11.402.00 $1.536.00 §1,725.00 $1.714.00 $87.00 $16,464 00 $27.00 $176.00 $203.00) s15.667.00]  $13.171.20] $3,49580
JSEA ISLE ELEMENTARY 42300 B0% APPLE $4.468.00 $0.00 $704.00 $057.00 $66.00 $6.005.00) $0.00 $133.00 $1:33.00f s6.228.00]  $4.876.00] $1,352.00
SHANNON EL EMENTARY 42198 0% IBM APPLE $11,202.00 $1,536.00) $1,725.00 $1,714.00 $87.00] $16.464.00) $27.00 $176.00 $203.00 s16.667.00]  $14.817.60] §1,849.40
SHARPE FLEMENTARY 42239 90% APPLE $4.468.00) $0.00 $704.00 $857.00 $86.00 $6.095.00; $0.004 $133.00 $132.00) 36,228.00 $5,485.50 $742.50
SHEFFIELD ELEMENTARY 42311 90% APPLE $4.466.00, $0.00; $704.00/ $857.00 $66.00 $5,095.00) $0.00) $133.00 $132.00 $6,228.00 $5,485.50/ $742.80
SHEFFIELD HiGH SCHOOL 42308 80% APPLE $4,466.00] $0.00! $704.00 $857.00 $66.00] $6.095.00] $0.00) $133.00 $133.00) $6,228.00 $4.876.00[  $1,352.00
SHEFFIELD VOC-TECH 42312 0% APPLE §4,468.00 $0.00; $704.00 $857.00 $66.00 $6.095.001 $0.00 $133.00 $133.00) $6,228.00 $4 876.00] $1,352.00
SHELBY OAKS ELEM 42402 50% APPLE $4,465.00] $0.00] $704.00) $857.00 $66.00, $6.055.00) $0.00 $133.00 $133.00] $6,228.00: $3,657.00) $2,571.00
SHERWOOD ELEMENTARY 42241 90% 1BM APPLE $11,402.00] $1,536.00 $1,725.00 $1,714.00 $07.00 $16,464.00) $27.00] $176.00 $203.00 $16,667.00]  $14.817.60f $1,849.40
SHRINE SCHOOL 42310 50% APPLE $4,468.00) $0.00) $704.00 $857.00 $66.00] $6.,085.00) $0.00 $133.00 $133.00) $6,228.00) $5.488.50 $742.50
SOUTH PARK ELEMENTARY 42242 60% 1IBM APPLE $11.402 00} $1,536.00 $1.725.00 $1,714.00 $87.00, $16.464.00 $27.00 $178.00 $203.00) $16,667.00, $6,878.40]  $6.788.60
| SPRING HILL ELEMENTARY 42380 0% APPLE $4.468.001 3$0.00] $704.00 $857.00 $66.00; $6,095.00] $0.00 §133.00 $133.00) $6,228.00) $5,485.50 §742.50
SPRINGDALE ELEMENTARY 4p205 90% APPLE $4,458.00 $0.00 $704.00 $857.00 $66.00, $6.095.00) $0.00 $133.00 $133.00) $6,228.00 $5,485.50 $742.50
STAFFORD ELEMENTARY 42172 F0% IBM APPLE $11.402.00 §1.535.00 $1.725.00 $1,714.00 $87.00] $16,464.00) $27.00! $176.00 $203.00) s16.667.00] $14.817.60 $1,84940
TREADWELL ELEMENTARY 42343 80% APPLE $4.468.00 $0.00 $704.00 $857.00 $66.00) $6.095.00 $0.00, $133.00 $133.00) $6,228.00 $4,876.00] $1,352.00
VOLLENTINE ELEMENTARY 42195 0% 16N APPLE $11.402.00 $1.536.00 $1,725.00) $1,714.00 $57.00 $16.464.00 $27.00 $176.00 $203.00/ $16.667.00]  $14817.60] $1,84940
WALKER ELEMENTARY 42214 50% 18M APPLE $11.402.00 $1,536.00) $1.725.00 $1.714.00] $67.00] $16,464.00] $27.00] $176.00 $203.00 s16667.00] $14.817.60| $1,849.40
_ﬂ_._.m STATION ELEM 42207 50% 1BM APPLE £11,402.00 51,536.00, §1,725 00| $1.714.00 $87.00 $16,464.00 $27.00 $176.00 $203.00 $16.667.00] $14.817.60) $1849.40
WESTHAVEN ELEMENTARY 42225 50% 18M APPLE $11,402.00 §1,536.00, $1,725.00 $1.714.00 £87.00] $16.464.00 $27.00 $176.00 $203.00) $16,667.00]  $14,817.60] $1,849.40
WESTSIDE ELEMENTARY 42370 0% APPLE $4.468.00; $0.00 §704.00 $857.00 $66.00] $6,085.00 $0.00 $133.00 $133.00) $6,228.00 $5,485.50] $742.50
WHITE'S GHAPEL ELEM 42217 S0% 1BM APPLE $11,402.00) $1,536.00 $1,725 00 $1.714.00 347 .00 $16,464.00 $27.00 $176.00 $203.00 s16,667.00] $14.817.60) $1,849.40
WHITNEY ELEMENTARY 42377 0% APPLE $4,468 00] $0.00 $704.00 $857.00) $65.00] $6,095.00 $0.00] $133.00 $133.00) $6,228.00 $5,485,50! $742.50
'WILLOW OAKS FLEM 42301 50% APPLE $4.468.00] $0.00) $704.00 $857.00 $66.00] $6.,095.00 $0.00 $133.00 $133.00 $6,228.00 $3,667.00] $2,571.00
WOODDALE MIBOLE 4215 80% 1BM APPLE $11,402.00 $1.536.00 $1.725.00 £1,714.00 38700 §16,464.00 827.00 $176.00 $203.00 s16667.000 $13,171.20| $3,495.80
NEW SCHOOL CONSTRUCTION (10-02 FRAYSER] 224462 0.7¢ APPLE $4,466.00) $0.00) $704.00 $857.00 $66.00 $6,095.00} $0.00 $133.00 $133.00] $6,228.00 $4,815.05| $1.412.55
$1,382,690,00] $207,380.00 $208,235.00{ $201,395.00 $9.435.00)  §2,009,315.00]  $3.645.00] $1%,105.00 unn.aobm_ $2,032,065.00]  $1,664,726.65  $367,338.31
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